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Monsanto
PROJECT INITIATION REQUEST

PIR No. 3808 PIRDT Date August 12. 19B2
Orgm ization Monsanto Chemical Intermediat e s
Division Manufacturing____________
Business Group sit*—————————————————
Strategic Planning Unit ———5ZA.——_____————
Location •__W. G. Krummrich____________

•tiled on Ftcility Ocp'oymcnr GuiO»lm»t

PROJECT TITLE MAIN SOUTH TRUNK SEWER

PROJECT CLASSIFICATION Support Facilities - New Equipment————

NEW INVESTMENT EXPECTED__$6'5M ± 30% CAPACITY PLANNED ——

REFERENCE: Approved BOP___«A___________LRP 1982 - pq. 169

N/A

EXPECTED DATES: Project Definition Report H/82——— AR SUBMISSION lQ/83

——— KEY- STRATEGIC PURPOSE —

^.^^ThisTproject-willvprovid«"a new 42". Monsanto" owned sewer-to .carry Krunonrich ~
_:.. ̂  plant .effluent,currently handled by two Village of'Sauget sewers. .The.,
-̂•̂ êxisting "sewer s:rare "badly: deteriorated primarily due to-the "acidity of*-""
. • iKrummrich effluent and are subject to collapse/failure which would cause
, significant manufacturing loss.

• BACKGROUND

__ _
^^^Waste§:onstitutes|*nraveragerof-90%iof;:the=normal=4900-GPM-f low irate-for——-

7^^*^?"*?2*!̂ ^1"!4*^^6*;;̂ 0-?8"8^^ _=
3%S§̂ "̂».̂ =;

"*
' «r waste^into-a'new?.1 a'cid- proof ' -sewer —

^non-aciditypeirepairs ̂ (estimated -.
ftheir,~sew<irs _ .

^l\^€ionTnK3nitoring/co'ntrolfat-rKrunnnr:Lch.'i •"• greatly icomplicated;andicompro-
mised*by;the mixing:o£. plant- effluents with others' waste. " A single effluent
stream'^from' KruBBurich. would reduce Monimn to ' s regulatory liabilities. "
Monsanto ."willlbearTscanef portion of , the repair. costs on the Sauget sewer
rthr^ugh""m\inicit{«1^55e'rpayB»nts ' overltha next ̂ several; years ̂ -371. '~ ~ . .,'

M., Mfg. niv., MCI -

R./S. Potter, Managing Direcror, MCI Date

rO-SSM (KM. 11/eO)
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MCI FIR NO. 3808 - MAIN SOUTH TRUNK SEW2R Page 2 of 2

ALTERNATIVES

1. Do Nothing;

This alternative is not feasible .is the present sewer
mains continue to deteriorate. As sewer boxes fail,
ground cave-ins occur and eventually this could result
in total blockage.

2. Village of Sauget Repair Exinting Sewer Mains

This alternative is not cost effective since it is very
unlikely that the repairs could withstand continued acid
use for more than a few years and the cost to Monsanto
would be at least as much as the proposed project. With-
out a new sewer to divert flow, existing sewage would
have to be pumped around each repair site at considerable
cost. - - — -- — - - —

3. Village of Sauget Install a New Sewer Main .;-•-

- ""'"This alternative"is essentially the same'as the proposed
project except that:execution would be handled by Sauget.
Monsanto's outlay_would be approximately the same, S6.5M,

" but_we would have_potentially more" to lose by giving up

êx̂ avaVî ŝ nAIunpredictab'leI> . ._ __„_ ____ _ __ _
^̂ rliquirsTclos¥*mahagement ~in "order \to -control- escalations. >
f̂Furtherr̂ Mbnsanto' s rexpendi1:ure-would-still̂ b«:considered
" .capital ;inot;isjcpiense.

a new 42•_!acid,proof !=,trunk sewer
rwill~coile"ct̂ the~6utfall-of many sniall-sewers-within-the-

;wiir--be-roughly^l700-feet-:long-and_
.. __.__ .——^_____„__ sewers for short periods.":This

_r__Js-Sauget5rtoSit«mporarily divert their total, flow-.through the ->
new sewer^andmininizn repair costs on the old sewers.

ĵ l̂ M~echanicaircoaplotion is forecast for first quarter 1985 based on
â̂ -.̂ first quarter̂ l983 .approval.". " "_-.'.".-. ~

aO'rnjuR ..... j-,,r̂ «(Bfcj«iî - •'. ,-.-.---.-.
*S«!H!S=fl«aiiS:*T' '; '. •• . : - •: -rr.-^.-i--• •>-'̂ '-̂ :-i*r—s

_ riisted̂ in the October 19812 Capital Forecast at $6.5
£irst"*guarter"1983'cohsideration."' ""^_ "• "" -—— -- - -

Thiŝ project is consistent w~ith tha facilities "deployment guidelines
for the W. G. Krunmrich plant and will potentially qualify for IRB

— financing. _ -:_T- --.....
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